
Beamline Hooked up
6"Nipples 
installed

Pump # Notes

1 X 501 & 502 Hooked up Jan.2004 shutdown
2 X 503 & 504 Installed with Pressure regulator May 2003
3 X 505 & 506 Hooked up Sept.2003
4 X 505 & 506 Hooked up Sept.2003
5
6 X 507 & 508 Needs all piping in Mezz. From 6" headers
7 X 507 & 508 Hooked up Sept.2004
8 X 509 & 510 Hooked up Sept.2003
9 X 509 & 510 Everything in Mezz. Run to wall
10 X 511 & 512 Hooked up May 2003
11 X 511 & 512 Everything in Mezz. Run to wall
12 X 513 & 514 Needs all piping in Mezz. From 6" headers
13 X 513 & 514 Hooked up to chiller in Mezz.(press. Reg.)May 2004
14 X 515 & 516 Hooked up May 2002
15 X 515 & 516 Short run to skid
16 X 517 & 518 Hooked up Sept. 2001
17 X 517 & 518 Hooked up Jan.2004
18 X 519 & 520 Chiller in Mezz. No 2" piping at beamline
19 X 519 & 520 Needs all piping in Mezz. From 6" headers
20 X 521 & 522 Chiller in Mezz.
21 X 521 & 522
22 X 523 & 524 Installed with Pressure regulator Sept. 2003
23 X 523 & 524 Hooked up Jan.2004
24 X 525 & 526 Hooked up May 2004
25 X 525 & 526 Piping run to the wall in Mezz.
26 X 527 & 528 Piping run to the wall in Mezz.
27 X 527 & 528 Piping run to the wall in Mezz.
28 X 529 & 530 No Beamline
29 X 529 & 530 No Beamline
30 X 531 & 532 In progress as of Oct. 2004
31 X 531 & 532 Hooked up May 2004
32 X 533 & 534 Needs all piping in Mezz. From 6" headers
33 X 533 & 534 Hooked up Jan.2004
34 X 535 & 536 Hooked up Jan.2004
35

Connected to our DI system
6" Nipples installed in Mezz.
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